

	County	City	Current Band Width	Proposed Band Width	Status as of 12/21/05	Firewall Status (Fortigate)	On-site
Installation by ISP provider - ISP ordered in December. Awaiting installation by ISP.							
	Dundy	Benkelman	56K	Public BB	ISP Ordered	Installed	
	Arthur	Arthur	56K	Public BB	Consolidated	Installed	
	Furnas	Beaver City	56K	Public BB	Frontier	Installed	
	Grant	Hyannis	56K	Public BB	Consolidated	Installed	
	Logan	Stapleton	56K	Public BB	Great Plains	Installed	
	McPherson	Tryon	56k	Public BB	Great Plains	Installed	
	Morrill	Bridgeport	56k	DSL	DSL Installed	Mailed	

On-site firewall visits by date							Week of:
	Burt	Tekamah	56k	DSL	DSL Installed	Installed	January 5, 2006
	Stanton	Stanton	56K	Public BB	ISP Ordered	Installed	January 6, 2006
	Pierce	Pierce	56K	Public BB	ISP Ordered	FW Configed	January 9, 2006
Router	Holt	O'Neill	56K	DSL	DSL Ordered	Installed	January 9, 2006
	Antelope	Neligh	56K	Public BB	ISP Ordered	FW Configed	January 10, 2006
	Cedar	Hartington	56K	Public BB	ISP Ordered	FW Configed	January 11, 2006
	Knox	Center	DSL	Public BB	ISP Ordered	FW Configed	January 11, 2006
	Dixon	Ponca	56K	Public BB	ISP Ordered	FW Configed	January 12, 2006
	Dakota	Dakota City	T1	T1		FW Configed	January 13, 2006
	Richardson	Falls City	56K	Public BB	ISP Ordered	FW Configed	January 18, 2006
	Boone	Albion	56K	Public BB	ISP Ordered	FW Configed	January 19, 2006
	Clay	Clay Center	T1	DSL	Order DSL	FW Configed	January 20, 2006
	Hamilton	Aurora	56K	Public BB	ISP Ordered	FW Configed	January 24, 2006
	Thurston	Pender	56K	Public BB	ISP Ordered	FW Configed	January 25, 2006
	Loup	Taylor	56K	Public BB	ISP Ordered		January 31, 2006
	Valley	Ord	56K	Public BB	ISP Ordered		February 1, 2006
	Nance	Fullerton	56K	Public BB	Order ISP		February 1, 2006
	Webster	Red Cloud	56K	Public BB	Order ISP		
	Franklin	Franklin	56K	Public BB	Order ISP		
	Greeley	Greeley	56K	Public BB	Order ISP		
	Howard	St. Paul	56K	Public BB	Order ISP		
	Wheeler	Bartlett	56K	Public BB	Order ISP		
	Garfield	Burwell	56K	Public BB	Order ISP		

Order remaining firewalls / Order public broadband							
	<i>Boyd</i>	Butte	56K	Public BB			February 6, 2006
	<i>Rock</i>	Bassett	56K	Public BB			February 6, 2006
	<i>Banner</i>	Harrisburg	56K	Public BB			February 6, 2006
	<i>Blaine</i>	Brewster	56K	Public BB	Consolidated		February 6, 2006
	<i>Brown</i>	Ainsworth	56K	Public BB			February 6, 2006
	<i>Deuel</i>	Chappell	56K	Public BB			February 13, 2006
	<i>Garden</i>	Oshkosh	56K	Public BB			February 13, 2006
	<i>Perkins</i>	Grant	56K	Public BB			February 13, 2006
	<i>Kimball</i>	Kimball	56K	Public BB	Order ISP		February 13, 2006
	<i>Sheridan</i>	Rushville	56K	Public BB	Order ISP		February 13, 2006
	Sioux	Harrison	56K	DSL	Order DSL		February 13, 2006
	<i>Hayes</i>	Hayes Center	56K	Public BB			February 13, 2006
	<i>Frontier</i>	Stockville	56K	Public BB			February 13, 2006
-- Network upgrade completed							

Order and install firewalls:							
1	Cheyenne	Sidney	T1	DSL	Order DSL		February 27, 2006
2	Keith	Ogallala	T1	DSL	Order DSL		
3	Hitchcock	Trenton	T1	T1			
4	Red Willow	McCook	T1	DSL	Order DSL		
5	Sarpy	Papillion	T1	T1			
6	Scotts Bluff	Gering	T1	T1			
7	Sherman	Loup City	T1	T1			January 30, 2006
8	Custer	Broken Bow	T1	DSL	Order DSL		
9	Hall	Grand Island	T1	T1			
10	Seward	Seward	T1	DSL	Order DSL		
11	York	York	T1	DSL	Order DSL		
12	Phelps	Holdrege	T1	DSL	Order DSL		
13	Harlan	Alma	T1	T1			
14	Gage	Beatrice	T1	T1			
15	Jefferson	Fairbury	T1	DSL	Order DSL		
16	Saline	Wilber	T1	DSL	Order DSL		
17	Box Butte	Alliance	T1	DSL	Order DSL		
18	Cass	Plattsmouth	T1	DSL	Downsize	Installed	

19	Otoe	Nebraska City	T1	DSL	Order DSL		
20	Saunders	Wahoo	T1	DSL	Downsize	Installed	
21	Washington	Blair	T1	T1			

Completed 1/5/06: 29 Counties							
1	Adams		T1	T1	Complete	Installed	
2	Buffalo		T1	T1	Complete	Installed	
3	Butler	David City	56K	DSL	DSL Ordered	Installed	
4	Chase	Imperial	56K	Public BB	Complete	Installed	
5	Cherry	Valentine	56K	Public BB	Sandhills	Installed	
6	Colfax		DSL	DSL	Complete	Installed	
7	Cuming	West Point	56k	DSL	DSL Installed	Installed	
8	Dawes		DSL	DSL	Complete	Installed	
9	Dawson		T1	T1	Complete	Installed	
10	Dodge		T1	T1	Complete	Installed	
11	Douglas		T1	T1	Complete	Installed	
12	Fillmore		DSL	DSL	Complete	Installed	
13	Gosper	Elwood	56k	DSL	DSL Installed	Installed	
14	Hooker	Mullen	56K	Public BB	Consolidated	Installed	
15	Johnson		DSL	DSL	Complete	Installed	
16	Kearney	Minden	56k	DSL	DSL Installed	Installed	
17	Keya Paha	Springview	56K	Public BB	Three Rivers	Installed	
18	Lancaster So 10th		T1	T1	Complete	N/A	
19	Lincoln		T1	T1	Complete	Installed	
20	Madison		T1	T1	Complete	Installed	
21	Merrick	Central City	56k	DSL	DSL Installed	Installed	
22	Nemaha		DSL	DSL	Complete	Installed	
23	Nuckolls		DSL	DSL	Complete	Installed	
24	Pawnee		DSL	DSL	Complete	Installed	
25	Platte		T1	T1	Complete	Installed	
26	Polk	Osceola	56K	DSL	DSL Ordered	Installed	
27	Thayer		DSL	DSL	Complete	Installed	
28	Thomas	Thedford	56K	Public BB	Consolidated	Installed	
29	Wayne		DSL	DSL	Complete	Installed	